

PROJECT PLANNING PHASE

ComicCraft - AI Comic Story Creator

Date	30 September 2026
Team ID	UNM1401VisionTech
Project Name	ComicCraft - AI Comic Story Creator

Product Backlog, Sprint Schedule, and Estimation

The following product backlog defines the functional requirements, user stories, story-point estimates, priorities, assigned team members, and planned sprint dates for the ComicCraft project.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	UI & Backend Setup	USN-1	As a user, I can view a web form to enter my story prompt, tone, and art style.	2	High	Swathy D	01-Oct-2026	07-Oct-2026
Sprint-1	UI & Backend Setup	USN-2	As a developer, I will set up the FastAPI backend environment to handle requests.	2	High	Nithisha S	01-Oct-2026	07-Oct-2026
Sprint-2	AI Integration	USN-3	As a user, I can generate a comic story outline and dialogues using the Gemini API.	3	High	Dharshini R	08-Oct-2026	14-Oct-2026
Sprint-2	AI Integration	USN-4	As a user, I can generate corresponding comic panel images using the Stable Diffusion API.	3	High	Indumathi B	08-Oct-2026	14-Oct-2026
Sprint-3	PDF Compilation & Export	USN-5	As a user, I can view the merged comic text and images on a preview page.	2	Medium	Swathy D, Nithisha S	15-Oct-2026	21-Oct-2026
Sprint-3	PDF Compilation & Export	USN-6	As a user, I can click a button to download the final generated comic story as a formatted PDF.	3	High	Yogalakshmi J	15-Oct-2026	21-Oct-2026
Sprint-3	PDF Compilation & Export	USN-7	As a user, I will see an error message if the APIs fail or if the input is invalid.	1	Low	All Members	15-Oct-2026	21-Oct-2026