

ComicCraft - AI Comic Story Creator

Project Documentation

1. Communication Plan

Date	30 September 2026
Team ID	UNM1401VisionTech
Project Name	ComicCraft - AI Comic Story Creator
Maximum Marks	1 Mark

Communication Strategy:

Effective communication is essential for tracking progress and ensuring smooth collaboration among team members.

Communication Channels Table:

S . N o	Communi- cation Type	Frequ- ency	Channel / Tool	Partici- pants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Quick sync-ups on daily task allocation
2	Progress Update	Weekly	GitHub & WhatsApp	All Members & Team Lead	Tracking milestone completion
3	Issue / Bug Discussion	As Needed	WhatsApp / Discord	Core Developers	Troubleshooting API errors and bugs
4	Stakeholder Review	Bi-Weekly	Online Presentation	Team & Mentor	Reviewing project progress and feedback
5	Final Demo Rehearsal	Once	Google Meet	All Team Members	Finalizing presentation flow and timing

Communication Challenges & Resolutions:

S . N o	Challenge Faced	Resolution / Action Taken
1	Coordinating schedules among team members due to overlapping classes.	Fixed standard evening online sync-up times on Google Meet.
2	API rate-limiting issues during simultaneous testing.	Shared backup API keys and utilized local mock data for UI testing.

2. Demonstration of Proposed Features

Date	30 September 2026
Team ID	UNM1401VisionTech

Date	30 September 2026
Project Name	ComicCraft - AI Comic Story Creator
Maximum Marks	1 Mark

Demonstration of Proposed Features Table:

S . N o	Feature Name	Descri ption	Status (I mpleme nted / Partial / Pending)	Demo nstrat ed (Yes / No)	Remarks
1	User Input Form	Web i nterfa ce to collect story p rompt, tone, and art style	Impleme nted	Yes	Working smoothly with validation
2	Gemini AI Script Genera tion	Gener ates st ructur ed comic story o utlines and di alogue s	Impleme nted	Yes	Fast response time
3	Stable Diffusio n Integr ation	Create s matc hing comic panel artwor k from promp ts	Impleme nted	Yes	Generates high-quality panels
4	Comic Previe w Page	Displa ys gen erated story d ialogu es and image s toget her	Impleme nted	Yes	Responsiv e UI layout
5	PDF Export Engine	Compi les output into a downl oadabl e form atted PDF	Impleme nted	Yes	Clean layout using Python FPDF

Feature Implementation Summary:

- **Total Features Proposed:** 5
- **Total Features Implemented:** 5
- **Total Features Demonstrated:** 5
- **Overall Implementation Rate (%):** 100%

3. Project Demo Planning

Date	30 September 2026
Team ID	UNM1401VisionTech
Project Name	ComicCraft - AI Comic Story Creator
Maximum Marks	1 Mark

Project Demo Plan:

S . N o	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & Problem Statement	Overview of Comic Craft and the challenge of manual comic drawing	2 mins	Dharshini R
2	Solution & Architecture	Explaining FastAPI, Gemini, and Stable Diffusion integration	2 mins	Indumathi B & Nithisha S
3	Live Feature Demonstration	Entering a prompt and generating a comic PDF live on screen	4 mins	Swathy D
4	Code Walkthrough	Explaining backend logic, prompt handling, and PDF export code	2 mins	Yogalakshmi J
5	Q&A Session	Answering evaluator questions	2 mins	All Members

Demo Flow Summary:

- **Introduction & Problem Statement:** Brief background on how non-artistic creators struggle to make comic books.
- **Solution Overview:** Showing how ComicCraft automates the entire process from text to PDF.
- **Live Feature Demonstration:** End-to-end walkthrough of prompt submission, panel preview, and PDF download.
- **Q&A; Session:** Addressing technical and architectural queries from evaluators.

4. Scalability & Future Plan

Date	30 September 2026
Team ID	UNM1401VisionTech
Project Name	ComicCraft - AI Comic Story Creator
Maximum Marks	1 Mark

Current System Limitations:

S.N.O	Limitation	Impact	Priority to Address (High / Medium / Low)
1	Local storage used for saving generated images and PDFs	Temporary files consume local disk space over time	Medium
2	No user authentication system (Log in/Signup)	Users cannot save their past comic history to a profile	High
3	Single-language support (English only)	Limits global reach for non-English speakers	Low

Scalability Plan:

S.N.O	Scalability Aspect	Current State	Proposed Upgrade / Solution
1	User Load	Supports local testing (approx. 10 concurrent users)	Deploy on cloud platforms (AWS/Render) with load balancing
2	Data Storage	Local File System	Migrate to Cloud Object Storage (AWS S3) and MongoDB
3	Performance	Synchronous processing during image calls	Implement asynchronous task queues (Celery / Redis)
4	Security	Basic input validation	Implement OAuth2 user authentication and JWT tokens

Future Roadmap:

- **Phase 2:** User Authentication & History Saving (Target Timeline: Next Month) | *Impact:* Users can save, view, and manage past comic creations.
- **Phase 3:** Multi-language Support (Target Timeline: 3 Months) | *Impact:* Generate comic scripts and dialogues in regional and international languages.
- **Phase 4:** Advanced Panel Customization Editor (Target Timeline: 6 Months) | *Impact:* Allow users to manually rearrange panels and edit text bubbles.

5. Team Involvement in Demonstration

Date	30 September 2026
Team ID	UNM1401VisionTech
Project Name	ComicCraft - AI Comic Story Creator
Maximum Marks	1 Mark

Team Member Roles in Demonstration:

S . N o	Team Member Name	Role in Demo	Section Presented	Contribution Summary	Participation (Active / Passive)
1	Dharshini R	Presenter	Introduction & Overview	Led script generation logic and project coordination	Active
2	Indumathi B	Presenter	Architecture & AI APIs	Managed Stable Diffusion integration	Active
3	Nithisha S	Presenter	Backend Implementation	Developed FastAPI routes and error handling	Active
4	Swathy D	Demo Lead	Live Application Demo	Built the frontend UI and handled live demo	Active
5	Yogalakshmi J	Presenter	PDF Export & Q&A	Implemented FPDF export engine and addressed queries	Active

Team Coordination Notes:

- **Team Leader / Coordinator:** Dharshini R
- **Overall Team Coordination Rating (1-5):** 5/5
- **Any issues during demo:** None
- **How issues were resolved:** Pre-tested all API keys and kept a backup offline video recording ready just in case of internet fluctuations.